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MEMORANDUM 
 

 

To:  CMAP Board and Committees 

 

From:  CMAP Staff 

 

Date:  February 6, 2013  

 

Re:  Local Technical Assistance Program Update 

 

 

The CMAP Board and committees receive regular updates on the projects being undertaken 

through the Local Technical Assistance (LTA) program, including those receiving staff 

assistance and grants. To date, 86 local projects have been initiated. Of these, 23 projects have 

been completed, 47 are fully underway, and 16 will get actively underway in the near future.   

 

Further detail on LTA project status can be found on the attached project status table.  

 

ACTION REQUESTED: Discussion. 

 

### 
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Projects Currently Underway 

Project 
CMAP 

lead 
Timeline 

Assistance 

type 
Status and notes 

Algonquin downtown 

plan (see project 

website) 

Jack 

Pfingston 

Feb. 2012 -  

Mar. 2013  

Grant 

funds 

Underway. Steering Committee met January 24 and discussed final 

recommendations. The committee supported the recommendations. The 

next steps will be a presentation of final recommendations before the 

Planning & Zoning Commission on February 18, followed by presentation 

of the final plan (for approval) before the Village Board in early March. 

Alsip comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 

Jan. 2012 - 

Mar. 2013 

Staff 

assistance 

Underway. Plan recommendations presented to Project Steering Committee 

on December 13.  Public Open House scheduled for February 14 at Park 

District facility.  Outreach for Open House completed. CMAP assisted 

Village in completing and submitting a grant application to the Chicago 

Community Trust in early January.     

Antioch greenway plan 

(see project website) 

Shafaq 

Choudry 

Apr. 2012 -

June 2013 

Staff 

assistance 

Underway. Route proposal presented to steering committee on January 16. 

Regional steering committee kick-off is scheduled for February 5. Draft Plan 

and route recommendations in development stages.  

Bensenville 

comprehensive plan 

Sam 

Shenbaga 

Mar. 2013 -

Feb. 2014 

Staff 

assistance 

Village staff reviewed and approved scope of services.  CMAP staff to 

present scope of services to Village Board Committee on February 19 and 

Village Board for approval on February 26. Village requested delay in 

project start date (approximately 1 month) to allow completion of ongoing 

Airport Compatibility Study. 

Berwyn zoning revisions 
Kristin 

Ihnchak 

Jan. 2013 - 

Dec. 2013 

Staff and 

consultant 

assistance 

Underway. Steering committee is being established and a kick-off meeting 

with Berwyn staff is being scheduled. Team is reviewing existing conditions.  

Camiros has been selected to assist CMAP staff during the project. 

Big Rock comprehensive 

plan (see project 

website) 

Trevor 

Dick 

Feb. 2013 - 

Jan. 2014 

Staff 

assistance 

Underway.  The Village Board approved the MOU at their January 8 Board 

meeting.  CMAP staff is working to create a project website and create flyers 

for the first public workshop on March 11. 

Bronzeville Alliance 

Retail corridor study, 

phase 2 (see project 

website) 

Sef Okoth 

Phase 2: 

Nov. 2011 - 

Mar. 2013 

Staff 

assistance 

Underway. Initial internal review of the draft plan was completed and the 

draft plan revised to incorporate comments from senior planning staff. 

Meeting held with the 4th Ward Alderman to discuss the plan 

recommendations and present him with a memo on the proposed 

implementations actions. A public meeting is being planned for the first 

quarter of 2013 to present the draft plan. 
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Bronzeville national 

heritage area feasibility 

study (see project 

website) 

Sef Okoth 
July 2012 - 

June 2013 

Staff 

assistance 

Underway. The Project Advisory Committee (PAC) met on January 29 at 

IIT. The committee discussed and approved the public engagement plan. 

Staff presented interim report on Bronzeville’s history. A technical sub-

committee was formed to oversee historical research. Talking points for 

media inquiries were developed. The committee chair and the project lead 

partner organization to brief the Mayor’s office about the project on 

February 7.  The next PAC meeting is scheduled for February 26 to discuss 

the NHA Management Plan. 

Centers for New 

Horizons local food 

survey 

Sef Okoth 
Nov. 2012 - 

June 2013 

Staff 

assistance 

Underway. MOU signed by both the Centers for New Horizons and 

Chicago State University’s Neighborhood Assistance Center. Meeting held 

with Chicago State University on January 31 to discuss IRB application. Staff 

is currently working on IRB application. The Centers for New Horizons is 

working on conducting a trial-run (pilot) of the survey in Bronzeville. 

Chicago “Green and 

Healthy Neighborhood” 

plan for Englewood, 

Woodlawn, and 

Washington Park (see 

project website) 

Jason 

Navota 

Mar. 2011 - 

Mar. 2013 

Staff 

assistance 

Underway. Final phase, planning and land use policy development is in 

progress. Zone illustrations are complete, and overall planning area 

illustrations are underway. CMAP intends to convey draft chapters to City 

of Chicago Department of Housing and Economic Development in early 

2013, draft plan and concept illustrations complete in first quarter of 2013, 

and a final public open house in late March 2013.  

Chicago Housing 

Authority LeClaire 

Courts redevelopment 

Sef Okoth  
Aug. 2012-

July 2013 

Consultant 

assistance 

Underway. Existing Condition Report (ECR) submitted on January 15, 

which was reviewed by staff and feedback provided. Project status meeting 

held on January 11 with CHA and URS. The Outreach Plan was revised to 

focus on informal project meetings/conversations with key stakeholders and 

monthly client review meetings.  Meetings held with Alderman Zalewski on 

January 17 and with Alderman Munoz January 28 to discuss the project. A 

meeting is scheduled with Alderman Burke on February 5 to brief him on 

the project. 

Chinatown 

neighborhood plan 

Stephen 

Ostrander 

Feb. 2013 - 

Jan. 2014 

Staff 

assistance 

Full launch of project awaits approval of project scope by Alderman Solis. In 

the meantime, discussions with stakeholders in the community continue, the 

outreach strategy has been drafted, key persons to be interviewed have been 

identified, and work has begun on preparation of Existing Conditions 

Report. 

Cook County 

consolidated plan 

Jonathan 

Burch 

Apr. 2013 -

Mar. 2014 

Staff 

assistance 

Project scoping underway. CMAP staff met with County staff in late-

November. Anticipated start in April 2013. 
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Des Plaines 

neighborhood plan 

Berenice 

Vallecillos 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 

Project scoping underway. RFP will be released in early 2013 for a CPTED-

focused neighborhood plan in the Apache Park neighborhood. 

Downers Grove bicycle 

and pedestrian plan 

Jack 

Pfingston 

Mar. 2012- 

Feb. 2013 

Grant 

funds 

Underway. Comments from Metra have been received and incorporated 

where feasible; presentation of Final Infrastructure Report and Final Bicycle 

and Pedestrian Plan before the Village Board expected in February. 

DuPage County 

unincorporated areas 

plan 

Jack 

Pfingston 

Oct. 2012- 

Sept. 2013 

Consultant 

assistance 

Underway. Data collection nearing completion. There was a technical issue 

with GIS data that has been resolved; final data sets delivered to consultant 

in late January. Meetings with affected municipalities completed. Work 

continues on existing conditions report, which is expected in mid-February. 

DuPage Water 

Commission water 

conservation project 

Lori 

Heringa 

Feb.-Nov. 

2013 

Staff and 

consultant 

assistance 

The Metropolitan Planning Council (MPC) has been contracted to assist 

with this project, which will primarily involve a series of training for the 

municipal members of the DuPage Water Commission. 

Elburn comprehensive 

plan 

Jack 

Pfingston 

Apr. 2012 - 

Feb. 2013 

Grant 

funds 

Underway. Steering Committee met to consider draft plan January 16. 

Copies sent to Metra and Pace; village accepted comments until February 1 

and expects to be presenting final draft to Plan Commission February 5. 

Elgin Dundee Avenue 

corridor study 

Samantha 

Robinson 
TBD 

Staff 

assistance 

and small 

grant 

Project scoping is underway. Due to staff changes at ULI and CMAP, as well 

as questions about ideal project timing, this project has been pushed back 

from its expected start in early 2013 to later in the year. 

Elgin sidewalk gap and 

transit stop study 

Lindsay 

Bayley 

June 2012- 

Apr. 2013 

Grant 

funds 

Underway. January Steering Committee reviewed material produced to 

date, including sidewalk, intersections, and bus stop inventories, and 

conditions assessments. A 5-year capital plan was developed, with yearly 

implementation action items. Final public meeting planned for March 5.  

Elmwood Park 

comprehensive plan (see 

project website) 

Nicole 

Woods 

June 2011-

Apr. 2013 

Staff 

assistance 

Underway. Steering committee and Village Trustees provided feedback on 

plan in January. Plan is undergoing final internal reviews. Public open 

house and public hearing will be held in early March.  

Evanston bicycle plan 
Jack 

Pfingston 

May 2013-

Feb. 2014 

Grant 

funds 

Had follow-up discussions with City regarding timetable for RFP, 

consultant selection, etc. Conference call to discuss grant value was held 

January 14.  IGA between CMAP and the City is in progress. 

Ferson-Otter watershed 

plan implementation 
Nora Beck 

Feb.-Dec. 

2013 

Staff 

assistance 

Underway. Kick-off meeting of steering committee scheduled for February 

27. 

Fox Lake bicycle plan 
Jack 

Pfingston 

July 2012- 

Mar. 2013 

Grant 

funds 

Underway. Steering committee met January 16 to discuss implementation 

strategies; work continues on draft final plan, which is expected by mid-

February.  The draft plan will be presented to the Fox Lake Plan 
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Commission on February 19. The steering committee will meet again on 

February 27, followed immediately by a public workshop at the Village 

library. 

Glen Ellyn downtown 

streetscape and parking 

study (see project 

website) 

Lindsay 

Bayley 

July 2012- 

June 2013 

Grant 

funds 

Underway. Steering Committee split in two to focus on the two topics of the 

project: one for Streetscapes and one for Parking Analysis. Draft Streetscape 

Plan has been developed. 

Hinsdale parking study 
Lindsay 

Bayley 

Nov. 2012-

June 2013 

Staff 

assistance 

Underway. First Steering Committee meeting held in January. Data 

collection continuing; key person interviews underway. Drafting existing 

conditions report initiated. 

Hoffman Estates 

workforce development 

project 

Annie 

Byrne 

Feb.-Dec. 

2013 

Staff 

assistance 
Scoping of the project is complete, with full startup expected in February. 

IDNR water loss 

evaluation project 
Tim Loftus 

Feb.-Dec. 

2013 

Staff 

assistance 

The MOU and project scope has been finalized and delivered to IDNR for 

signature.  The project will proceed in partnership with the Center for 

Neighborhood Technology. 

Kane County local food 

project 

Jessica 

Simoncelli 

Nov. 2012-

May 2013 

Staff 

assistance 

Underway. Kickoff meetings in late 2012, and currently research into and 

discussion of site selection criteria is occurring. Next meeting with project 

partners to review criteria will be held in February. 

Kane County transit 

plan implementation 

Trevor 

Dick 

July 2012-

June 2013 

Staff 

assistance 

Underway.  CMAP staff is currently compiling an analysis report that will 

be brought back to the Oversight Steering Committee (OSC) in February for 

review and discussion. 

Kane County / 

Carpentersville Homes 

for a Changing Region 

project 

Jonathan 

Burch 

Feb.-Dec. 

2013 

Staff 

assistance 

All municipal resolutions will be adopted by the end of February. A project 

kickoff meeting is anticipated for the end of February. Municipal tours are 

being scheduled for the end of March.  

Lake County 

sustainability plan  (see 

project website) 

Kristin 

Ihnchak 

Mar. 2012 - 

May 2013 

Staff 

assistance 

Underway. The draft plan is being presented to staff on February 4. Delta 

Institute and Openlands are both on contract to assist with some plan 

elements. 

Lakemoor 

comprehensive plan (see 

project website) 

Nora Beck 
Nov. 2011 – 

Feb. 2013 

Staff 

assistance 

Underway. Lakemoor Planning Commission recommended adoption of the 

plan. Village Board to consider adoption on February 28.  

Lansing comprehensive 

plan 

Sam 

Shenbaga 

Oct. 2012-

Sept. 2013 

Consultant 

assistance 

Underway. Houseal Lavigne Associates selected as project consultant. Kick-

off public meeting conducted on January 30 at Lansing Public Library.  
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Attended by close to 100 people. Consultant has begun evaluation of 

existing conditions and mapping. Project webpage is available for public 

input and linked via Village website. 

Liberty Prairie 

Conservancy local food 

system plan (see project 

website) 

Jessica 

Simoncelli 

Aug. 2011 – 

Feb. 2013 

Staff 

assistance 

Underway. Final internal edits and layout of Lake County Food Policy 

Report are occurring in February. The steering committee for the Liberty 

Prairie Reserve Master Plan will meet for final review on February 6, after 

which the plan will undergo final edits and layout before being presented to 

the Lake County Forest Preserve District later in February. 

Lynwood 

comprehensive plan 

Samantha 

Robinson 

Oct. 2012 – 

Sept. 2013 

Consultant 

assistance 

Underway. Houseal Lavigne Associates selected as project consultant. 

Consultant presented scope of work to the Steering Committee on January 

16. Village is compiling a list of key stakeholders to be interviewed as part of 

the comprehensive planning process. Village is also gathering copies of most 

current comprehensive plan and zoning ordinance for consultant. 

Consultant has coordinated with SSMMA to acquire GIS data to begin the 

existing conditions report. Consultant is determining dates for future 

community workshop.  

Maywood economic 

development strategy 

Nicole 

Woods 

Dec. 2012-

Aug. 2013 

Staff 

assistance 

Underway. Project was refined in late 2012, to focus specifically on retail 

and multi-family markets. Staff is currently collecting retail market data 

within the submarket boundaries to assess the submarket’s demand, supply 

and retail gap.  

Metropolitan Mayors 

Caucus immigrant 

integration toolkit 

Ricardo 

Lopez 

Jan. 2013 – 

May 2013 

Staff 

assistance 

Underway.  Staff has agreed to a scope and timeline with MMC and work is 

ongoing. 

Morton Grove industrial 

areas plan (see project 

website) 

Nicole 

Woods 

Feb. 2012 -

July 2013 

Staff 

assistance 

Underway. Village Staff reviewed and provided feedback on Existing 

Conditions Report in January. Report will be presented to Steering 

Committee in February and Recommendations Memo will be drafted in 

March. 

New Lenox corridor 

plan 

Jack 

Pfingston 

Aug. 2012-

June 2013 

Grant 

funds 

Underway. Steering Committee met January 11 to discuss Draft Existing 

Conditions Synthesis Report. Copies of the report were sent to Metra and 

Pace. Next step will be development of 4 core framework plans (land use, 

urban design, multi-modal and implementation) with associated 

recommendations. Initial core reports expected in late February or early 

March. 

Niles environmental Kristin May 2012- Staff Underway. Staff department head meetings took place in January. A public 
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action plan (see project 

website) 

Ihnchak Feb. 2013 assistance hearing with the Village Board to present the draft is scheduled for February 

12. 

Niles multimodal 

transportation plan 

Jack 

Pfingston 

Mar. 2013-

Feb. 2014 

Grant 

funds 

RFP was released January 4, with a January 25 proposal submission 

deadline. Selection is now underway. 

Norridge zoning 

revisions 
Jake Seid 

Feb.-May 

2013 

Staff 

assistance 

Underway. A kick-off meeting with the Zoning Board will be held on 

February 4 to refine the project deliverables and discuss issues and 

opportunities.  

Northlake 

comprehensive plan (see 

project website) 

Trevor 

Dick 

Mar. 2012-

Mar. 2013 

Staff 

assistance 

Underway.  CMAP staff presented the draft Comprehensive Plan to the 

Steering Committee on January 30.  The next step is a public open house that 

will be scheduled in nearly March prior to going to the Plan Commission for 

a public hearing in March. 

Northwest Municipal 

Conference trail access 

plan 

Jack 

Pfingston 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 
Currently working on scoping and RFP development. 

Northwest Water 

Planning Alliance 

drought 

preparedness/strategic 

planning 

Tim Loftus 
Feb.-Dec. 

2013 

Staff 

assistance 

An MOU and project scope has been sent to the Executive Committee for 

approval.  A subcommittee of Technical Advisory Committee members has 

been formed to assist with project guidance.   

Oak Lawn 95th Street 

corridor study 
Jake Seid 

Jan. 2013 – 

Jan. 2014 

Consultant 

assistance 

Underway. Teska Associates was selected as the consultant for this project. 

Teska is currently working with the Village to create a project Steering 

Committee. Public outreach will begin in February. 

Oak Park water 

conservation program 

(see project website) 

Nora Beck 
Aug. 2011 –

Feb. 2013 

Staff 

assistance 

Underway. Draft released to public in August. Final draft to be presented to 

Board for approval on March 4. 

Olympia Fields zoning 

ordinance update 

Drew 

Williams-

Clark 

Apr. 2013-

Mar. 2014 

Consultant 

assistance 

A new RFP has been approved by the Village.  Release is expected in 

February. 

Openlands local food 

policy 

Jason 

Navota 
TBD 

Staff 

assistance 

Scope of Work has been drafted and reviewed. Second steering committee 

meeting scheduled for early February 2013.  

Oswego economic 

development plan 

Trevor 

Dick 

Mar. 2013 – 

Jan. 2014 

Staff 

assistance 
This project is currently being scoped and is expected to begin in early 2013. 

Plainfield downtown 

transportation plan 

Jack 

Pfingston 

Aug. 2012 – 

June 2013 

Grant 

funds 

Underway. Presented draft list of prioritized bike & pedestrian projects to 

the Village Board January 28. Next step will be to prepare a draft plan 
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(see project website) document for release before the public meeting scheduled for March 20.  

Regional arts and culture 

toolkit 

Stephen 

Ostrander 

Apr. 2012-

Mar. 2013 

Staff 

assistance 

Underway. Staff and consultant team continue to develop content for the 

toolkit, with completion expected in early February, to be followed by 

advisory group review, with publication aimed for March. 

Regional climate change 

adaptation toolkit 
Jesse Elam 

July 2012-

May 2013 

Staff 

assistance 

Underway. This toolkit aims to help municipalities understand and adapt to 

the impacts of climate change in the Chicago region, with a focus on public 

infrastructure and land. An advisory committee meeting has been 

rescheduled pending contract execution with the University of Illinois. 

Richton Park 

comprehensive plan 

Kendra 

Smith 

Aug. 2012-

July 2013 

Consultant 

assistance 

Underway. Houseal Lavigne Associates is currently gathering data for the 

project.  The kickoff public meeting was held Thursday, January 31.  

Riverside downtown 

area plan (see project 

website) 

Nora Beck 
Feb. 2012-

May 2013 

Staff 

assistance 

Underway. Staff are developing draft plan, sending to steering committee 

for review in February. 

Round Lake Heights 

comprehensive plan (see 

project website) 

Jonathan 

Burch 

May 2012-

May 2013 

Staff 

assistance 

Underway. Recommendations memo submitted to the Village this past 

month with a Board meeting to discuss the memo scheduled for February 5.    

Seven Generations 

Ahead sustainability 

data 

Drew 

Williams-

Clark 

Nov. 2012-

Mar. 2013 

Staff 

assistance 

Underway.  Staff have delivered preliminary data to SGA.  Draft data will 

be delivered in February for SGA review.  Documentation will be delivered 

in March. 

Silver Creek watershed 

plan implementation 
Nora Beck 

Feb-Dec. 

2013 

Staff 

assistance 

Underway. Kick-off meeting of steering committee scheduled for February 

27. 

SSMMA interchange 

land use planning 

Jessica 

Simoncelli 

July 2012-

Sept. 2013 

Consultant 

and staff 

assistance 

Underway. Project delayed due to change in consulting leadership, but a 

new consultant team led by Teska has been selected and the project will 

start up again with stakeholder interviews in February.  

Waukegan subarea plan 

(see project website) 

Stephen 

Ostrander 

Sept. 2012-

Aug. 2013 

Staff 

assistance 

Underway. On January 22, staff held a focus group with business and 

property owners from the Washington Street corridor study area. On 

January 22 and 24, staff held focus groups with members of the community 

(living or working within a quarter mile of the corridor). Staff also began 

comprehensive survey of every parcel along corridor, using CMAP’s Full 

Circle geospatial data system. Staff also continued preparation of existing 

conditions report. 

Westchester 

comprehensive plan (see 

project website) 

Samantha 

Robinson 

Nov. 2011 – 

Apr. 2013 

Staff 

assistance 

Underway. Working on draft comprehensive plan. Village staff expected to 

review draft plan in February.  
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Wicker Park-Bucktown 

parking study 

Lindsay 

Bayley 

Jan.-Sept. 

2013 

Staff 

assistance 
Underway. Data collection underway for first sub-section of the study area.  

 

Completed Projects 

Project 
CMAP 

lead 

Completion 

date 

Assistance 

type 
Implementation status 

Addison comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 
Jan. 2013 

Staff 

assistance 

Underway. Plan unanimously adopted by Village Board on January 7.  

Village received a grant in the form of technical assistance to create a Homes 

for Changing Region study, to begin in summer of 2013. 

Berwyn comprehensive 

plan (see project 

website) 

Sam 

Shenbaga 
Oct. 2012 

Staff 

assistance 

Plan adopted unanimously by City Council on October 23. Project 

completed. Year-long zoning ordinance revision project initiated. 

Blue Island 

comprehensive plan (see 

project website) 

Sam 

Shenbaga 
June 2012 

Staff 

assistance 

Meeting conducted with Planning Director and other staff members.  CMAP 

staff worked with City staff to submit a grant application to the Chicago 

Community Trust in early January. CMAP staff has scheduled a conference 

call between City and IDOT to discuss Western Avenue two-way 

conversion in February 11. 

Bronzeville Alliance 

retail corridor study, 

phase 1 (see project 

website) 

Sef Okoth Feb. 2012 
Staff 

assistance 

Two ongoing activities are helping to implement the project. The second 

phase focusing on land use change is underway and is described above. 

Also, the Chicago Community Trust provided a grant to the Renaissance 

Collaborative (TRC) to directly implement the recommendations of this 

project. The Alliance submitted an application  this month to the Chicago 

Community Trust for the second round of funding to expand their 

implementation activities. 

Campton Hills 

comprehensive plan (see 

project website) 

Jason 

Navota 
Aug. 2012 

Staff 

assistance 

Final plan approved by Village Board on August 21.  Next steps in 

implementation are being discussed. 

Carpentersville “Old 

Town” Area Action Plan 

(see project website) 

Trevor 

Dick 
July 2012 

Staff 

assistance 

The Village Board unanimously adopted the Plan at their July 10 meeting.  

Next steps in implementation are being discussed. 

Developing 

Communities Project 

support for CTA Red 

Kendra 

Smith 
Nov. 2012 

Staff 

assistance 

The Red Line Livability Project community brochure, technical report, 

webpage and video have been completed and are available at 

www.cmap.illinois.gov/red-line.  DCP, CMAP and CTA will utilize 
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Line extension (see 

project website) 

materials during future Community Education and Visioning sessions as 

well as in interaction with elected officials. 

Evanston water 

efficiency program (see 

project website) 

Amy 

Talbot 
Aug. 2012 

Staff 

assistance 

Plan accepted by Council in August. Implementation actions started by City 

and Utility. 

Fairmont Neighborhood 

Plan (see project 

website) 

Trevor 

Dick 
Apr. 2012 

Staff 

assistance 

County staff has submitted a grant to the Chicago Community Trust to 

conduct an analysis on whether a CDC is feasible in Fairmont. 

Hanover Park corridor 

study (see project 

website) 

Stephen 

Ostrander 
Dec. 2012 

Staff 

assistance 

and small 

grant 

The report for the ULI Chicago Technical Assistance Panel (studying the 

Irving Park Road corridor) was released in early December. 

Homes for a Changing 

Region in northwest 

Cook (see project 

website) 

Jonathan 

Burch 
Jan. 2013 

Staff 

assistance 

Municipal staffs are currently reviewing the final document for line edits. 

Final reports will be printed in February. Final presentations for 

municipalities are scheduled for February and March.  

Homes for a Changing 

Region in south Cook 

(see project website) 

Drew 

Williams-

Clark 

Dec. 2011 
Staff 

assistance 

Three of the four communities covered by the project have follow-up LTA 

projects. One, the Park Forest sustainability plan, was adopted in May, with 

a follow-up zoning project beginning in the spring.  A comprehensive plan 

in Lansing is now underway, and a subarea plan in Olympia Fields is being 

scoped. 

Homes for a Changing 

Region in west Cook (see 

project website) 

Drew 

Williams-

Clark 

Apr. 2012 
Staff 

assistance 

Phase 2 of this project, which involves supporting a Community Challenge 

grant to the West Cook County Housing Collaborative in the same 

communities, was completed in December.  

Joliet “Old Prison” 

redevelopment (see 

project website) 

Pete 

Saunders 
May 2012 

Staff 

assistance 

and small 

grant 

CMAP is assisting the City of Joliet and Will County Forest Preserve District 

in developing an Open Space Task Force agreement between City, 

Openlands, Joliet Park District and Will County Forest Preserve District to 

work jointly on future recreational use of site. 

Lake Zurich 

comprehensive water 

resources project 

Amy 

Talbot 
Apr. 2012 

Staff 

assistance 

Lake Zurich has submitted an application for further LTA assistance to 

implement the recommendations of this project. This project will be led by 

MPC, with CMAP in a supporting role.  

McHenry County 

subarea plan 

Jack 

Pfingston 
Nov. 2012 

Grant 

funds 

The final plan was adopted by the McHenry County Board at their meeting 

on November 20. 

Norridge comprehensive Trevor Oct. 2012 Staff The Board voted unanimously to adopt the plan on October 24.   CMAP 
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plan (see project 

website) 

Dick assistance staff has begun to work on reviewing the Village’s current zoning 

ordinance. 

Orland Park water 

conservation ordinance 

(see project website) 

Hala 

Ahmed 
June 2012 

Staff 

assistance 
Orland Park is aiming for adoption in January or February. 

Park Forest 

sustainability plan (see 

project website) 

Kristin 

Ihnchak 
May 2012 

Staff 

assistance 

Plan was unanimously adopted by the Village Board on May 14. The 

Chicago Community Trust’s grant to Park Forest directly implements the 

recommendations of this project. Also, a new LTA project involving zoning 

updates will be initiated in spring 2013.  

SSMMA housing 

investment prioritization 

(see project website) 

Nicole 

Woods 
June 2012 

Staff 

assistance 

Tool was approved by the Collaborative and SSMMA in May, 2012. The 

Collaborative has utilized the tool to assess projects in the various 

Southland communities, including CDBG communities. Currently, the 

Collaborative is communicating the results from the tool’s assessments to 

inform communities of the strengths and weaknesses of their projects. The 

Collaborative is also currently considering refining the tool to tailor it to 

specific funding sources.  

Waukegan planning 

prioritization report 

Stephen 

Ostrander 
July 2012 

Staff 

assistance 

CMAP staff presented the recommendations of the planning prioritization 

report to the Waukegan City Council Meeting of the Whole on July 30. 

Follow-up subarea plan is underway.  

West Cook Housing 

Collaborative, phase 2: 

Challenge Grant support 

Drew 

Williams-

Clark 

Dec. 2012 
Staff 

assistance 

The project has been completed and materials have been transmitted to the 

West Cook Housing Collaborative for the use of the participating 

communities. 

Wheeling active 

transportation plan 

Lindsay 

Bayley 
Jan. 2013 

Grant 

funds 

The Village Board voted unanimously to approve the Active Transportation 

plan on January 7. 

 


